Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Nextel Partners, Inc

For period:

November 2002

Prepared by:

Pete Gaffney 425 576-3642

Request Proj./Actual Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution Status
Botetourt County Emergency Communciations Ctr. 09/19/02 12/10/02 CAS
Implemented Phase | Phase Il projected to complete
Charlottesville-UVA-Albemarle City ECC 04/09/01 12/21/01 CAS 06/21/01 12/20/02 NCAS  |12/20
City of Bristol Police Department 05/09/02 12/04/02 CAS waiting for psap to decide if they will take 2 sites
City of Covington Emergency Dispatch 05/01/02 No Sites
. CAS Phase | Impleme|-1ted.Awaiting PSAP gquipment/
City of Roanoke Commun. 01/24/01 06/21/02 09/20/01 NCAS software upgrade in order to proceed with Phase Il
County of Lancaster 09/26/02 No Sites
Dept. of Public Safety Commun. 07/20/01 Selective Router not ready
Emergency Operations Center 02/06/02 No Sites
Fluvanna County Sheriff's Office 09/26/02 02/16/03 CAS
Implemented Phase | Phase Il projected to complete
Lynchburg Emergency Commun. Ctr. 03/11/02 07/30/02 CAS 03/11/02 12/12/02 NCAS  |12112
Madison County E911 09/26/02 No Sites-Are planned for 2nd gtr 2003
Martinsville-Henry County 911 Communications Center 07/22/02 11/22/02 NCAS |Implemented Phase Il
Norton Police Dept. 08/20/01 No Sites
Pittsylvania County Dept of Emerg.Mgt. 07/01/02 11/22/02 NCAS |Implemented Phase Il
Pulaski County Sheriff's Office 11/13/02 03/01/03 CAS
2/20/02-PSAP is moving will be in new location around mid
07/31/02 CAS May on hold until movegcomplete 7/31-PSAP moved-their
Radford City Police Dept. 01/07/03 equip will be installed and ready by Vzn by 9/1/02
Roanoke County Police Department 02/02/01 06/21/02 CAS Implemented Phase |
Rockbridge Regional Public Safety Commun. Ctr 02/19/02 08/08/02 CAS Implemented Phase |
Salem Police Dept. 10/30/01 06/21/02 CAS 03/06/02 10/17/02 NCAS |Implemented Phase | & PHASE I
Smyth County 911 04/19/02 10/22/02 CAS Implemented Phase |
Washington County Emergency Services 01/10/02 06/17/02 CAS Implemented Phase |
Winchester Emergency Commun Ctr 06/22/01 06/22/01 12/17/02 NCAS Phase Il planned for Dec 02 completion.
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